



Migrant Student Information Exchange (MSIX)

Release to Production
Description
Release 03.13
March 3, 2012

Last Revised: January 17, 2012

Table of Contents

1.0 HOW TO READ THIS DOCUMENT.....	3
2.0 DELIVERED FUNCTIONALITY	4
2.1 DEFERRED CHANGES.....	4
3.0 IMPACT & EXCEPTIONS	4
3.1 Impacts to the MSIX Environment:.....	4
3.2 Deviations from the Test Plan.....	4
3.3 Known Issues	4
3.4 Known Workarounds	4
4.0 DATE/TIME OF OUTAGE.....	5
5.0 RELEASE RECOMMENDATION	5

1.0 How to Read This Document

The release description is separated into several sections. The purpose of the document is to outline the test recommendation on whether or not to proceed with the next planned step in deployment, whether that is to an acceptance test phase or to production. Additionally, the release details are outlined in the other sections. The major sections and their purpose are outlined below:

- **Delivered Functionality** – All requests scheduled for the target point release.
- **Impacts to the MSIX Environment** – This section summarizes the review of all aspects of the MSIX environment and their impact on the release.
- **Deviations from the Test Plan** – This section lists areas where the test plan and/or approach were modified during the course of the project to accommodate project or program changes. If one area necessitated more or less attention than planned, that would be outlined here.
- **Known Issues** – Issues that exist at the time of the release. These would coincide with the Recommendation Type.
- **Known Workarounds** – Workarounds that exist in conjunction with the Known Issues.
- **Recommendation** – This section summarizes the recommendation by the test organization on whether to proceed or not. The recommendation will prompt the reader whether it is necessary to read in-depth further in the document to make a business decision to proceed, although it is always recommended to read the entire document before proceeding. The options for recommendation are:
 - Release with No Issues
 - Release with Minor Issues
 - Release with Major Issues
 - Do Not Release

2.0 Delivered Functionality

AMPM Request	Short Description
115420	Display the Merge/Split worklist history for students for historical research and analysis (SSID History)
207340	Allow State data administrators to view the actions of users in other States (Worklist History)
340516	Rejected files with 0 valid students
342452	Provide State Systems Outbound Merge/Split Interface (SSOMSI) design specifications in a document to share with the State Technical Lead
465616	Remove ID&R materials and links from MSIX
465050	Include RESULTS in the external links
432371	Provide contact information for worklist users to facilitate resolution and communication
446959	Update MEP State Directors link
446991	MDE clock hours – lengthen field
447608	Update ROB

2.1 Deferred Changes

The following changes were deferred to a later release, to allow complete testing and review.

- No deferred changes

3.0 Impact & Exceptions

None

3.1 Impacts to the MSIX Environment:

Impacts to the environment were reviewed. This functional release has no impact to the MSIX environment. The release items include functional enhancements.

3.2 Deviations from the Test Plan

There are no deviations from the test plan.

3.3 Known Issues

There are no known issues

3.4 Known Workarounds

Not applicable.

4.0 Date/Time of Outage

03/03/2012 12:00AM – 03/05/2012 05:00AM EST

5.0 Release Recommendation

Release To:	Recommend Yes/No	Recommendation Type
Production	Yes	Release with No Issues