Deloitte.

Migrant Student Information Exchange (MSIX)

Release to Production
Description
Release 13.02
January 12, 2013

Last Revised: January 12, 2013

Deloitte.

Table of Contents

1.0 HOW TO READ THIS DOCUMENT	3
2.0 DELIVERED FUNCTIONALITY	4
2.1 DEFERRED CHANGES	4
3.0 IMPACT & EXCEPTIONS	4
3.1 Impacts to the MSIX Environment:	4
3.2 Deviations from the Test Plan	4
3.3 Known Issues	4
3.4 Known Workarounds	4
4.0 DATE/TIME OF OUTAGE	4
5.0 RELEASE RECOMMENDATION	4

1.0 How to Read This Document

The release description is separated into several sections. The purpose of the document is to outline the test recommendation on whether or not to proceed with the next planned step in deployment, whether that is to an acceptance test phase or to production. Additionally, the release details are outlined in the other sections. The major sections and their purpose are outlined below:

- **Delivered Functionality** All requests scheduled for the target point release.
- *Impacts to the MSIX Environment* This section summarizes the review of all aspects of the MSIX environment and their impact on the release.
- Deviations from the Test Plan This section lists areas where the test plan and/or approach were modified during the course of the project to accommodate project or program changes. If one area necessitated more or less attention than planned, that would be outlined here.
- **Known Issues** Issues that exist at the time of the release. These would coincide with the Recommendation Type.
- Known Workarounds Workarounds that exist in conjunction with the Known Issues.
- Recommendation This section summarizes the recommendation by the test
 organization on whether to proceed or not. The recommendation will prompt the
 reader whether it is necessary to read in-depth further in the document to make a
 business decision to proceed, although it is always recommended to read the entire
 document before proceeding. The options for recommendation are:
 - Release with No Issues
 - Release with Minor Issues
 - Release with Major Issues
 - Do Not Release

2.0 Delivered Functionality

AMPM Request	Short Description
757555	Release 13.02 Technical

2.1 Deferred Changes

The following changes were deferred to a later release, to allow complete testing and review.

No deferred changes

3.0 Impact & Exceptions

None

3.1 Impacts to the MSIX Environment:

Impacts to the environment were reviewed. This functional release has no impact to the MSIX environment. The release items include functional enhancements.

3.2 Deviations from the Test Plan

There are no deviations from the test plan.

3.3 Known Issues

There are no known issues

3.4 Known Workarounds

Not applicable.

4.0 Date/Time of Outage

01/05/2013 12:00AM - 01/07/2013 05:00AM EST 01/12/2013 12:00AM - 01/14/2013 05:00AM EST

5.0 Release Recommendation

Release To:	Recommend Yes/No	Recommendation Type
Production	Yes	Release with No Issues