Deloitte.

Migrant Student Information Exchange (MSIX)

Release to Production
Description
Release 02.06
August 9, 2008

Last Revised: August 8, 2008

Deloitte.

Table of Contents

1.0 HOW TO READ THIS DOCUMENT	3
2.0 DELIVERED FUNCTIONALITY	4
2.1 DEFERRED CHANGES	4
NONE OF THE FUNCTIONALITIES ARE DEFERRED	4
3.0 IMPACT & EXCEPTIONS	4
3.1 Impacts to the MSIX Environment: 3.2 Deviations from the Test Plan.	4
3.3 Known Issues	4 4
3.4 Known Workarounds	4
4.0 DATE/TIME OF OUTAGE	5
5.0 RELEASE RECOMMENDATION	5
3.U RELEASE RECUINIMENDATION	



Document History

Version	Date	Author	Status	Notes
0.5	07-07-2008	Wahid Sadek	Draft	Initial Draft
1.0	07-25-2008	Wahid Sadek	Update	Updated Delivered Functionality

1.0 How to Read This Document

The release description is separated into several sections. The purpose of the document is to outline the test recommendation on whether or not to proceed with the next planned step in deployment, whether that is to an acceptance test phase or to production. Additionally, the release details are outlined in the other sections. The major sections and their purpose are outlined below:

- **Delivered Functionality** All requests scheduled for the target point release.
- *Impacts to the MSIX Environment* This section summarizes the review of all aspects of the MSIX environment and their impact on the release.
- **Deviations from the Test Plan** This section lists areas where the test plan and/or approach were modified during the course of the project to accommodate project or program changes. If one area necessitated more or less attention than planned, that would be outlined here.
- **Known Issues** Issues that exist at the time of the release. These would coincide with the Recommendation Type.
- Known Workarounds Workarounds that exist in conjunction with the Known Issues.
- Recommendation This section summarizes the recommendation by the test
 organization on whether to proceed or not. The recommendation will prompt the
 reader whether it is necessary to read in-depth further in the document to make a
 business decision to proceed, although it is always recommended to read the entire
 document before proceeding. The options for recommendation are:
 - Release with No Issues
 - Release with Minor Issues
 - Release with Major Issues
 - Do Not Release
- **CCB Prioritization Details** CCB (Change Control Board) prioritization meeting dates and who attended.



2.0 Delivered Functionality

Release Item #	Short Description		
1	Uniq-ID tuning v1.0		
2	Performance enhancements based on State Live Data testing		
3	Modify the database to use the NCES ID as the primary key for the EDFacts District (LEA) and School master reference data.		
4	Incorrect Designated Graduation School displayed for students on the Consolidated View		
5	Incorrect Eligibility Expiration Date displayed on Consolidated View for merged students		
6	User Access Guide and Application Update - Add Privacy Act		

2.1 Deferred Changes

The following changes were deferred to a later release, to allow complete testing and review.

None of the functionalities are deferred.

3.0 Impact & Exceptions

None

3.1 Impacts to the MSIX Environment:

Impacts to the environment were reviewed. This functional release has no impact to the MSIX environment. The release items include functional enhancements.

3.2 Deviations from the Test Plan

No deviations were reported.

3.3 Known Issues

There are two issues as discussed below:

- Uniq-ID patch will be installed by eScholar and O&M team. Since the eScholar team is only available during normal business hours, this task will be performed outside of the normal MSIX maintenance window. This was approved by Jen Dozier.
- 2. Tectia LDAP integration needs to be performed by EDS as it requires "root" privilege on the server. This task will be performed outside of the normal MSIX maintenance window. This will be completed before the release is deployed in production. This change will not cause any outage of MSIX functionality.

3.4 Known Workarounds

Not applicable.

Deloitte.

4.0 Date/Time of Outage

08/09/2008 12:01 AM - 08/11/2008 05:00 AM EST

5.0 Release Recommendation

Release To:	Recommend	Recommendation Type
	Yes/No	
Production	Yes	Release with No Issues