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Document History
Version Date Author Status Notes
0.5 12-16-2008 Wahid Sadek Draft Initial Draft
1.0 12-17-2008 Nick Agimudie Updated | Included Content Review
1.5 01-08-2009 Nick Agimudie Updated | With updated timeline.
2.0 | 02-05-2009 Wahid Sadek Amended | DeloitteEdge Request #
5 was added

1.0 How to Read This Document

The release description is separated into several sections. The purpose of the document is
to outline the test recommendation on whether or not to proceed with the next planned step
in deployment, whether that is to an acceptance test phase or to production. Additionally,
the release details are outlined in the other sections. The major sections and their purpose

are out
[ ]
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lined below:

Delivered Functionality — All requests scheduled for the target point release.
Impacts to the MSIX Environment — This section summarizes the review of all
aspects of the MSIX environment and their impact on the release.

Deviations from the Test Plan — This section lists areas where the test plan and/or
approach were modified during the course of the project to accommodate project or
program changes. If one area necessitated more or less attention than planned, that

would be outlined here.

Known Issues — Issues that exist at the time of the release. These would coincide
with the Recommendation Type.
Known Workarounds — \Workarounds that exist in conjunction with the Known

Issues.

Recommendation — This section summarizes the recommendation by the test
organization on whether to proceed or not. The recommendation will prompt the
reader whether it is necessary to read in-depth further in the document to make a
business decision to proceed, although it is always recommended to read the entire
document before proceeding. The options for recommendation are:

o Release with No Issues

o Release with Minor Issues

o Release with Major Issues

o Do Not Release

CCB Prioritization Details — CCB (Change Control Board) prioritization meeting

dates and who attended.

Page 3 of 5




Deloitte. MSIX Reozse to Poducton

2.0 Delivered Functionality

1 Duplicate student information in search option
Update File processing changes

3 Users receiving a stack trace exception after logging in with an
account that has a record in OID but not a corresponding one in the
database.

4 Cancel button on the Create User page does nothing

The following bug was later amended as it was not identified as a fix during the release
5 | Course History Grade-to-Date (partial grade) field not displayed

2.1 Deferred Changes

The following changes were deferred to a later release, to allow complete testing and
review.

None of the functionalities are deferred.

3.0 Impact & Exceptions

None

3.1 Impacts to the MSIX Environment:

Impacts to the environment were reviewed. This functional release has no impact to the
MSIX environment. The release items include functional enhancements.

3.2 Deviations from the Test Plan
There are no deviations from the test plan.

3.3 Known Issues
There are no known issues

3.4 Known Workarounds
Not applicable.

4.0 Date/Time of Outage
01/09/2009 12:01 AM — 01/12/2008 05:00 AM EST
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5.0 Release Recommendation

Release To: Recommend Recommendation Type
Yes/No
Production Yes Release with No Issues
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